


[bookmark: _GoBack][image: ]– August: Additional Conference Room Pil July 4-6: Project Management Course 
July 18: YTD Variance Report – Q1  
Conference Room Pilot
 

June 28
Aug 23
Hyperion online training available
 
Discovering Hyperion Open House
 
Sept 19/20 (tbc)    
Sept 13 (tbc)
Hyperion User Acceptance Testing begins
 
 July – August: Additional Conference Room Pilots
July 28 (tbc)
Project and Department Communications meeting

Enter your key dates here
tbc: UPF Continuing Progress Reports  
Mid October
 Oct 3: IFPBS no longer available
  OCTOBER
OCTOBER
Sept 30 (tbc)
tbc: Budget Review Committee  
Hyperion User Acceptance Testing  completes
 
SEPTEMBER  

SEPTEMBER
SEPTEMBER 
Sept 27
Integration Testing (FINS/HAP/SIMS and 3rd party systems) 
Sept 13 -23
Post revised forms 
Sept 28
Code all transactions for October transactions with new chart of account values 
on forms   
FINS unavailable for upgrade Sept 28 – October 3
GO LIVE 
New Chart of Accounts/FINS 9.2 Goes Live
Oct 3
OCTOBER 
Go Live 
Hyperion Planning System
 
 Sept –> October: Community Budget 
Consultations
Oct 18: YTD – Actual Variance Report – Q2
Q2Reports  
tbc: Travel Card Program pilot
June 15 &16
JULY 
AUGUST
JUNE 
JUNE  

July 30
July 15
Finance and Community 
Stakeholder Meeting
July 19
Conference Room Pilot
June 15– Faculty
June 16- Admin 

FAST Interim system ready 
(limited use/functionality)
FINS 9.2 online 
training available 
FINS Testing Sneak Peek  
July 5-6
JULY 
June 30: C-Card Program replaces P-Card  
COA website and translation tool available
June 30
JUNE 
 UPF Continuing Progress Reports due - tbc
 YTD – Actual Variance Report 
Q2 – Oct 18
Finance Department Key Dates 
Our Key Dates 
Dates that are to be confirmed show as TBC
 Community Budget Consultations continue
FINS 9.2 unavailable (for Upgrade)  
September 28 – Oct 2
FINS 9.2 and new Chart of Accounts Live
October 3
Hyperion Planning Project
Finance Community Focused Timeline 
as of June 15, 2016
Discovering Hyperion 
(1 hour drop in sessions)
 
 YTD – Actual Variance Report 
Q2 – Oct 18
 UPF Continuing Progress Reports due - tbc
COA/FINS 9.2 Project
Hyperion Planning System
Community Go Live 
Go Live period
  October 7 (tbc)
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