Pre-Award Workflow Timeline

	APPROVER	PI	KUALI				PI or ORS
	I-4 weeks	I-4 weeks	I-5 workdays	2-5 workdays	2-5 workdays	2-3 workdays	Fixed Deadline
Special Approvals		,					
Proposal & Budget Development							
Proposal Info - PI			L				
Chair Approval							
Dean Approval							
SFU (ORS) Approval							
Submission to Sponsor							72